COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 02:15:00
CONTID: C16222 ESTIMATE NO: 0013 PROG SPEC YR:2005
PCN: 16222-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 496.( DAYS TIME ALLOW: 9/14/20( FIXED COMPLETION DAT
I-25 RUBBILIZATION N OF SH 56 PERCENT TIME: 91.68 ORIG TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
PROJECT NO: C0253-199
I-25 RUBBILIZATION N OF SH 56
NAME OF ROAD: 025A
PROJECT COUNTIES: LARIMER WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 03/23/2008
1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,516,776.59 PARTICIPATING $ 45,380.00 $ 0.00
AWARD PROJECT AMT: $ 13,751,365.26 NON-PARTICIPATING 10,202,030.03 412,814.03
PERCENT COMPLETE: 55.34% TOTAL EARNINGS 10,247,410.03 412,814.03
FUNDS AVAILABLE: $ 8,269,366.56 STOCKPILED MATERIALS 86,487.66 0.00
GROSS EARNINGS 10,333,897.69 412,814.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -206,270.48 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,127,627.21 412,814.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,127,627.21 412,814.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 412,814.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00201 REMOVAL OF CURB 13,227.000 2,278.000
LF 4,960.000 28,272.00
5.70000 7,238.000 41,256.60
0010 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 24,804.000 6,827.000
sy 2,867.000 26,233.05
9.15000 9,694.000 88,700.10
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 15,856.000 8,057.000
LF 0.000 0.00
2.10000 8,057.000 16,919.70
0020 202-01135 *REMOVAL OF GUARDRAIL THRIE BEAM 599.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0025 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 3,485.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 31.000 14.000
EACH 0.000 0.00
77.20000 14.000 1,080.80
0035 203-01500 BLADING 40.000 8.000
HOUR 2.000 210.00
105.00000 10.000 1,050.00
0040 208-00002 *EROSION LOG (12 INCH) 8,007.000 1,130.000
LF 6,877.000 37,823.50
5.50000 8,007.000 44,038.50
0045 208-00011 *EROSION BALES (WEED FREE) 170.000 170.000
EACH 0.000 0.00
21.50000 170.000 3,655.00
0050 208-00020 *SILT FENCE 20.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0055 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00

1,080.00000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 758.000 758.000
LF 0.000 0.00
24.20000 758.000 18,343.60
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
L S 0.000 0.00
2,700.00000 0.500 1,350.00
0075 208-00206 EROSION CONTROL SUPERVISOR 142.000 94.400
DAY 19.000 5,130.00
270.00000 113.400 30,618.00
0076 210-01130 RESET GUARDRAIL TYPE 3 CO 7 1,025.000 1,025.000
LF 0.000 0.00
7.15000 1,025.000 7,328.75
0077 210-01200 RESET END ANCHORAGE CO 7 5.000 5.000
EACH 0.000 0.00
660.00000 5.000 3,300.00
0078 210-04200 ADJUST GUARDRAIL CO 7 4,280.000 4,280.000
LF 0.000 0.00
3.35000 4,280.000 14,338.00
0080 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0090 213-00011 *MULCHING (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00
2.15000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: €0253-199 ESTIMATE NO: 0013 02:15:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 38,098.000 11,272.550
TON 100.000 1,505.00
15.05000 11,372.550 171,156.88
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 6 500.000 28.120
TON 0.000 0.00
110.00000 28.120 3,093.20
0106 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 6 300.000 243.120
TON 0.000 0.00
119.84000 243.120 29,135.50
0107 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 10 0.000 0.000
TON 0.000 0.00
123.44000 0.000 0.00
0108 403-09210 STONE MATRIX ASPHALT CMO 10 5,403.970 2,076.690
TON 3,327.280 298,257.38
89.64000 5,403.970 484,411.87
0110 403-09210 STONE MATRIX ASPHALT 39,724.000 0.000
TON 0.000 0.00
75.00000 0.000 0.00
0111 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 17,552.220 17,552.220
TON 0.000 0.00
71.49000 17,552.220 1,254,808.21
0112 900-00006 ADDED ITEM (DOLLAR)/ AC PRICE FLUCTUATIONS CMO 6 30,000.000 -22,950.050
DOL 0.000 0.00
1.00000 -22,950.050 -22,950.05
0115 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 90,723.000 52,512.370
TON 0.000 0.00
61.65000 52,512.370 3,237,387.61
0116 403-34871  HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 17,039.920 17,039.920
TON 0.000 0.00
75.09000 17,039.920 1,279,527.59
0120 412-18050 *RUBBLIZATION OF CONCRETE PAVEMENT 280,824.000 280,824.000
sy 0.000 0.00

3.55000

280,824.000

996,925.20
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0125 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,170.000 0.000
sy 0.000 0.00
3.90000 0.000 0.00
0130 506-00209 RIPRAP (9 INCH) 20.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0135 603-10120 *12 INCH CORRUGATED STEEL PIPE 43.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0140 603-50004 *4 INCH PLASTIC PIPE 80.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0145 603-50008 *8 INCH PLASTIC PIPE 3,240.000 3,240.000
LF 0.000 0.00
24.00000 3,240.000 77,760.00
0150 605-00080 *8 INCH PERFORATED PIPE UNDERDRAIN 6,440.000 6,430.000
LF 0.000 0.00
48.00000 6,430.000 308,640.00
0155 605-82100 *PIPE EDGE DRAIN 47,790.000 47,790.000
LF 0.000 0.00
10.50000 47,790.000 501,795.00
0160 605-84000 *SUBSURFACE DRAIN OUTLET 2,432.000 1,177.000
LF 0.000 0.00
8.50000 1,177.000 10,004.50
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 16,065.000 7,736.500
LF 0.000 0.00
11.85000 7,736.500 91,677.53
0165 MATERIAL ALLOWANCE 7,120.468
LF 0.000 0.00
5.54000 7,120.468 39,447.39
0165 MATERIAL ALLOWANCE 7,128.498
LF 0.000 0.00

2.59000 7,128.498 18,462.81



CONTID: C16222 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: €0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 574.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0170 MATERIAL ALLOWANCE 573.373
LF 0.000 0.00
7.07000 573.373 4,053.75
0175 606-01340 *END ANCHORAGE TYPE 3D 17.000 7.000
EACH 0.000 0.00
550.00000 7.000 3,850.00
0175 MATERIAL ALLOWANCE 10.000
EACH 0.000 0.00
244.41000 10.000 2,444.10
0180 606-01395 *TRANSITION TYPE 3L 42.000 15.000
EACH 0.000 0.00
725.00000 15.000 10,875.00
0180 MATERIAL ALLOWANCE 20.000
EACH 0.000 0.00
218.34000 20.000 4,366.80
0185 606-02005 *END ANCHORAGE (FLARED) 38.000 14.000
EACH 0.000 0.00
1,520.00000 14.000 21,280.00
0185 MATERIAL ALLOWANCE 17.000
EACH 0.000 0.00
1,041.93000 17.000 17,712.81
0190 606-20010 *TENSIONED CABLE BARRIER 3,485.000 0.000
LF 0.000 0.00
24.70000 0.000 0.00
0195 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000
EACH 0.000 0.00
3,770.00000 0.000 0.00
0200 609-60011 CURB TYPE 6 (SECTION M) 17,472.000 5,935.000
LF 0.000 0.00
4.00000 5,935.000 23,740.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 612-00001 *DELINEATOR (TYPE I) 599.000 181.000
EACH 0.000 0.00
18.30000 181.000 3,312.30
0210 612-00002 *DELINEATOR (TYPE II) 248.000 111.000
EACH 0.000 0.00
19.40000 111.000 2,153.40
0215 612-00003 *DELINEATOR (TYPE III) 189.000 88.000
EACH 0.000 0.00
20.45000 88.000 1,799.60
0220 614-73005 PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0225 614-80385 RUMBLE STRIP 115,161.000 0.000
LF 0.000 0.00
0.11000 0.000 0.00
0230 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
0240 626-00000 *MOBILIZATION 1.000 0.900
LS 0.000 0.00
,375,000.00000 0.900 1,237,500.00
0245 627-00005 *EPOXY PAVEMENT MARKING CMO 6 636.000 0.000
GAL 0.000 0.00
67.80000 0.000 0.00
0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,425.000 1,530.000
GAL 141.000 6,070.05
43.05000 1,671.000 71,936.55
0255 630-00000 *FLAGGING 2,200.000 1,660.500
HOUR 91.000 2,447.90

26.90000 1,751.500 47,115.35
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 630-00007 *TRAFFIC CONTROL INSPECTION 130.000 99.000
DAY 12.000 1,620.00
135.00000 111.000 14,985.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 295.000 192.000
DAY 15.000 9,750.00
650.00000 207.000 134,550.00
0270 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 70.000 45.500
HOUR 4.000 344.00
86.00000 49.500 4,257.00
0275 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
1,750.00000 2.000 3,500.00
0280 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 10.000
EACH 0.000 0.00
64.60000 10.000 646.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 40.500
EACH 0.000 0.00
97.00000 40.500 3,928.50
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 14.500
EACH 0.000 0.00
135.00000 14.500 1,957.50
0300 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,100.00000 0.500 550.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 60.000 4.000
EACH 0.000 0.00

60.00000 4.000 240.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0320 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
6.50000 150.000 975.00
0325 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
800.00000 0.000 0.00
0330 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0335 700-70002 F/A ANTICIPATED CMO 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 502,179.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 382,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 135,176.150
F A -4,848.850 -4,848.85
1.00000 130,327.300 130,327.30
0360 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 68,531.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70021 F/A ON-THE-JOB TRAINEE 2,560.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTAL -22,223.500 -22,223.500
DOL 0.000 0.00
1.00000 -22,223.500 -22,223.50
0410 900-00006 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -4,650.000 -4,650.000
DOL 0.000 0.00
1.00000 -4,650.000 -4,650.00
0415 900-00006 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS -600.000 -660.000
DOL 0.000 0.00
1.00000 -660.000 -660.00
0420 900-00006 ADDED ITEM (DOLLAR)/ INTERWEST SAFETY SUPPLY LIEN -16,336.290 -138,528.750
DOL 0.000 0.00
1.00000 -138,528.750 -138,528.75
0421 900-00006 ADDED ITEM (DOLLAR)/ SANCHEZ TRUCKING LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0422 900-00006 ADDED ITEM (DOLLAR)/ DOUBLE R EXCAVATING LIEN 0.000 -77,438.310
DOL 0.000 0.00
1.00000 -77,438.310 -77,438.31
0423 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CO 9 0.000 0.000
DAY 0.000 0.00

500.00000 0.000 0.00
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PCN: 16222-BID ESTIMATE RUN 08/03/2009
PROJECT: C0253-199 ESTIMATE NO: 0013 02:15:00
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0425 700-70034 F/A EROSION CONTROL MANAGEMENT CO 9 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 18,471,396.59 $ 412,814.03$ 10,288,517.69

CAT NO0400 CONSTRUCTION ENGINEERING

0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,800.00000 1.000 32,800.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00
0400 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,080.00000 1.000 1,080.00
CAT 0400 CURRENT AMT $ 45,380.00 $ 0.00$ 45,380.00

PROJECT TOTAL CURRENT AMT $ 18,516,776.59 $ 412,814.03$ 10,333,897.69



